

19-Diphu (ST) LAC STATUS REPORT OF MLAADS SCHEME 2011-12

Year	Implementing Agency	Sl. No	Name of Scheme	Admn. Approval	Tech. sanction	Fund released			Fund released in %	Fund Balance in %	Remarks
						1 st	2 nd	Balance			
1	4	2	3	5	6	7	8	9	11	12	13
11-12	PD DRDA	1	Construction of Community Fishery at Rongmongwe, Diphu	5.00	5.00	2.50	0.00	2.50	50%	50%	
11-12		2	Const. of C/Fishery at Rongchedon	5.00	5.00	2.50	0.00	2.50	50%	50%	
11-12		3	Const of Land Development alongwith retaining wall at	3.00	3.00	1.50	0.00	1.50	50%	50%	
11-12		4	Construction of Community Fishery at Longki Timung Gaon,	5.00	5.00	2.50	0.00	2.50	50%	50%	
11-12		5	Construction of Community Fishery at Hemari Rongphar gaon.	2.00	2.00	1.00	0.00	1.00	50%	50%	
11-12		13		20.00	20.00	10.00	0.00	10.00			
			Recently recived freom Govt	20.00	20.00			20.00			P & E yet to be received.
			Total	40.00	40.00	10.00	0.00	30.00			